COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 15:49:40
CONTID: C15065 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15065-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 60 WORK DAYS
CLIFTON EAST PERCENT TIME: 85.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: HB 0701-173
CLIFTON EAST
NAME OF ROAD:
PROJECT COUNTIES: MESA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/28/2007 DATE TIME STARTED 04/09/2007
14802 W. 44th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN 04/09/2007
DATE AWARDED 11/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,966,518.07 PARTICIPATING $ 41,400.00 $ 0.00
AWARD PROJECT AMT: $  4,363,308.99 NON-PARTICIPATING 4,060,703.06 949,959.93
PERCENT COMPLETE: 82.60% TOTAL EARNINGS 4,102,103.06 949,959.93
FUNDS AVAILABLE: $ 864,415.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,102,103.06 949,959.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,449.63 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,036,653.43 949,959.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,036,653.43 949,959.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 949,959.93
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PCN: 15065-BID ESTIMATE RUN 07/03/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0003 15:49:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04030 *MODIFY GUARDRAIL 2,775.000 0.000
LF 2,775.000 31,912.50
11.50000 2,775.000 31,912.50
0065 210-04200 *ADJUST GUARDRAIL 28,587.500 0.000
LF 28,587.500 42,881.25
1.50000 28,587.500 42,881.25
0070 212-00006 *SEEDING (NATIVE) 1.750 0.000
ACRE 1.750 3,018.75
1,725.00000 1.750 3,018.75
0075 212-00047 *SOIL PREPARATION (SPECIAL) 1.750 0.000
ACRE 1.750 10,062.50
5,750.00000 1.750 10,062.50
0080 213-00002 *MULCHING (WEED FREE HAY) 0.670 0.000
ACRE 0.000 0.00
1,725.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 350.000 0.000
1B 350.000 1,995.00
5.70000 350.000 1,995.00
0090 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,600.090 0.000
TON 4,600.090 124,202.43
27.00000 4,600.090 124,202.43
0095 403-09500 FURNISH HOT MIX ASPHALT 5,987.750 5,987.750
TON 0.000 0.00
42.00000 5,987.750 251,485.50
0100 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 26,073.000 17,372.870
TON 4,487.570 172,681.69
38.48000 21,860.440 841,189.73
0105 405-00100  *HEATING AND REMIXING TREATMENT 194,905.000 192,375.450
sY 0.000 0.00
3.85000 192,375.450 740,645.48
0110 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,513.000 1,075.450
TON 277.300 156,674.50

565.00000 1,352.750 764,303.75
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PCN: 15065-BID ESTIMATE RUN 07/03/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0003 15:49:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 370.250 370.250
TON 0.000 0.00
450.00000 370.250 166,612.50
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,282.000 8,474.330
GAL 1,271.240 4,322.22
3.40000 9,745.570 33,134.94
0125 411-90010 *ASPHALT REJUVENATING AGENT 11,694.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0130 518-03000 *SAWING AND SEALING BRIDGE JOINT 304.000 216.000
LF 88.000 1,416.80
16.10000 304.000 4,894.40
0135 603-01360 *36 INCH REINFORCED CONCRETE PIPE 30.000 30.000
LF 0.000 0.00
179.00000 30.000 5,370.00
0140 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
10,350.00000 1.000 10,350.00
0145 604-00510 *INLET TYPE D (10 FOOT) 9.000 2.000
EACH 7.000 87,745.00
12,535.00000 9.000 112,815.00
0150 606-01460 *MEDIAN TERMINAL 3.000 0.000
EACH 3.000 12,171.00
4,057.00000 3.000 12,171.00
0155 606-02005 *END ANCHORAGE (FLARED) 24.000 0.000
EACH 24.000 38,400.00
1,600.00000 24.000 38,400.00
0160 614-80387 *RUMBLE STRIP (GRINDING) 135,394.000 0.000
LF 115,841.000 17,376.15
0.15000 115,841.000 17,376.15
0165 626-00000 *MOBILIZATION 1.000 0.927
LS 0.000 0.00
425,000.00000 0.927 393,975.00
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PCN: 15065-BID ESTIMATE RUN 07/03/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0003 15:49:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0170 627-00001 *PAVEMENT MARKING PAINT 1,080.700 662.700
GAL 418.000 26,334.00
63.00000 1,080.700 68,084.10
0175 627-00005 *EPOXY PAVEMENT MARKING 574.000 0.000
GAL 574.000 62,566.00
109.00000 574.000 62,566.00
0180 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 114.000 0.000
LINE)
SF 74.000 888.00
12.00000 74.000 888.00
0185 630-00000 *FLAGGING 4,500.000 858.250
HOUR 252.500 7,070.00
28.00000 1,110.750 31,101.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 14.000
DAY 13.000 1,365.00
105.00000 27.000 2,835.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 33.000
DAY 20.000 13,700.00
685.00000 53.000 36,305.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 14.000
EACH 11.200 515.20
46.00000 25.200 1,159.20
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 22.500
EACH 18.000 828.00
46.00000 40.500 1,863.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 10.400 478.40
46.00000 23.400 1,076.40
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 2,300.00
2,875.00000 1.800 5,175.00
0220 630-80359 *PORTABLE MESSAGE SIGN PANEL 85.000 52.000
DAY 25.500 4,411.50
173.00000 77.500 13,407.50
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PCN: 15065-BID ESTIMATE RUN 07/03/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0003 15:49:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 34.000
EACH 27.200 1,564.00
57.50000 61.200 3,519.00
0230 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0235 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0240 630-80390 *CHANNELIZING DEVICE (SPECIAL) 500.000 250.000
EACH 200.000 11,500.00
57.50000 450.000 25,875.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 11,040.00
13,800.00000 1.800 24,840.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 3,000.000 447.960
F A 815.690 815.69
1.00000 1,263.650 1,263.65
0260 700-70016 F/A FUEL COST ADJUSTMENT 21,530.000 225.620
F A 56.050 56.05
1.00000 281.670 281.67
0265 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 364.800 364.80
1.00000 364.800 364.80
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 232,090.000 -3,692.150
F A 0.000 0.00
1.00000 -3,692.150 -3,692.15
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PCN: 15065-BID ESTIMATE RUN 07/03/2007
PROJECT: HB 0701-173 ESTIMATE NO: 0003 15:49:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 900-00012 ADDED ITEM (FOOT)/ RESET GUARDRAIL TYPE 3 800.000 0.000
LF 800.000 12,240.00
15.30000 800.000 12,240.00
0330 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 (6-3) 700.000 0.000
LF 700.000 13,314.00
19.02000 700.000 13,314.00
CAT 0200 CURRENT AMT $ 4,907,868.07 $ 949,959.935S 4,060,703.06
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,700.00000 1.000 20,700.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 2.000 1.000
EACH 0.000 0.00
17,250.00000 1.000 17,250.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
CAT 0400 CURRENT AMT $ 58,650.00 $ 0.00$ 41,400.00
PROJECT TOTAL CURRENT AMT $ 4,966,518.07 $ 949,959.93 S 4,102,103.06



